
IGS UPRATE AND MAJOR PROJECTS STAFF UPDATE
Meeting Agenda

Date February 18 2003

1000 AM Conference Room

Purpose of the Meeting

To update IPSC Staff on the progress schedule and problems with
uprating lOS units To get instruction

direction and approval as needed for successful completion of the project

Scrubber Oxidizing Air Project-Dean Wood /Zt\
Status of design and completion by epd of outage t/ c4lL

Upcoming purchase requisitions JuJE%

OJ
Gypsu frPost-Outage Start-up

12 Results of dye testing and mixing model

Update on Boiler Modifications -1Fh1 Hat1esKen Nielson Aaron Nissen

Status of installation

Status of control installation

Results of boiler model by EER Aaron Nissen

Circulating Water Pipe Inspection Jerry Hintze

What to plan for Unit outage

Transformer Work for Unit Outage Pam Bahr Jon Christensen Jeny Hintze

Status of Additional Cooling for Transformer

Status of Isophase Bus Duct Cooling

Meeting with Wasatch Electric

Status of Helper Cooling Tower Jerry Hintze

Weyhers Progress

Unit Tie-in

Electrical Design and Construction

Status of DSC upgrade Bill Morgan

Status of Permit to Operate from State Rand Crafts Blame Ipson Aaron Nissen

Plan for pre- and post- outage testing

Other items

IPI 1_000247


